

University of Wollongong / INTI College Sarawak

Bachelor of Computer Science

Automated WEP Decryptor

By : Justin Chigozie Chukwu
: Olu Victor
: Sadiq Safana Ibrahim
: Ahmad Ahmad

Session : May 2009

Submitted : 27th July 2009

Project Diary 2


TABLE OF CONTENT

Introduction i

Minute of Meetings 1-18


Weekly Activity Report 19-43

Conclusion 44



INRODUCTION

This document contains the Minute of meetings and Weekly Activity reports of the project. The minute of meetings contains information of actions taken before, during and after meetings and by whom. This report covers the duration of six (6) weeks which is between 20th June and 22nd July.



CSCI321 – SOFTWARE PROJECT

Minutes of meeting

Group: BCSDS – 07


Project: Automated WEP Decryptor.

Date: 20th June, 2009

Attendees: Safana Ibrahim Sadiq, Justin Chukwu, Olu Victor, Ahmad Ahmad

Item NO.	Minutes	Action
	Progress identified from previous meeting	
1.1.	Integration of project plan of project plan	Justin Chukwu
	Auditing of project plan	Ahmad Ahmad
1.2.	Items discussed	
	Compilation of the Project Plan document	Justin Chukwu
	Modification and auditing of the project plan.	Olu Victor
1.3.	Actions for next week	
	Final review of the Project Plan	Ahmad Ahmad
	Develop a framework of System analysis and System Design documents	Olu Victor

Meeting Duration: 2 hours: 15mins.

Date of next meeting: 27th June, 2009.


Signed:

Project minutes secretary:

Project Supervisor:

Safana Ibrahim Sadiq

Mr. Iwan Purnomo Tjhin



CSCI321 – SOFTWARE PROJECT

Minutes of meeting


Group: BCSDS – 07

Project: Automated WEP Decryptor.

Date: 27th June, 2009

Attendees: Safana Ibrahim Sadiq, Justin Chukwu, Olu Victor, Ahmad Ahmad

Item NO.	Minutes	Action
1.1.	Progress identified from previous meeting	Justin Chukwu Olu Victor Sadiq Safana
	Project plan is 90% done	
1.2.	Items discussed	
	Framework of System Analysis and Design was prepared.	Olu Victor
	Suggestions on framework by the supervisor were discussed.	Justin Chukwu
1.3.	Actions for next week	
	Project Plan finalization	Olu Victor Justin Chukwu Sadiq Safana Ahmad Ahmad
	System Design documentation.	Justin Chukwu
	Analysis Compilation	Justin Chukwu Olu Victor



	Drawing of UML diagrams.	Olu Victor Sadiq Safana
--	--------------------------	----------------------------

Meeting duration: 3hours: 15 minutes.

Date of next meeting: 4th July, 2009.


Signed:

Project minutes secretary:

Project Supervisor:

Safana Ibrahim Sadiq

Mr. Iwan Purnomo Tjhin



CSCI321 – SOFTWARE PROJECT

Minutes of meeting


Group: BCSDS – 07

Project: Automated WEP Decryptor.

Date: 4th July, 2009

Attendees: Safana Ibrahim Sadiq, Justin Chukwu, Olu Victor, Ahmad Ahmad

Item NO.	Minutes	Action
1.1.	Progress items identified on previous meeting	
	Project plan has been compiled and Softcopy submitted to project supervisor for review.	Justin Chukwu
	Sequence Diagram, Activity Diagram, Data Flow Diagram has been completed	Olu Victor
	Use case diagram and State Diagrams has been completed	Sadiq Safana
1.2.	Items discussed	
	First phase of System Analysis has been completed and compiled.	Justin Chukwu Olu Victor Sadiq Safana Ahmad Ahmad
	The first of the Analysis and Design	Justin Chukwu
	Storyboard and documentation for user manual has started	Justin Chukwu
	DFD diagram draft is finalized and ready to be drawn.	Olu Victor



	Use case diagram draft is finalized and ready to be drawn.	Sadiq Safana
1.3.	Actions for next meeting	
	User manual will be discussed.	Justin Chukwu Ahmad Ahmad Olu Victor Sadiq Safana
	Finalize contents and audit of System Analysis.	Olu Victor Sadiq Safana
	Finalize content Design Manual	Justin Chukwu

Meeting duration: 2hours 15 minutes
 Date of next meeting: 11th July, 2009.


Signed:

Project minutes secretary:

Project Supervisor:

 Safana Ibrahim Sadiq

 Mr. Iwan Purnomo Tjhin



CSCI321 – SOFTWARE PROJECT

Minutes of meeting


Group: BCSDS – 07

Project: Automated WEP Decryptor.

Date: 11th July, 2009

Attendees: Safana Ibrahim Sadiq, Justin Chukwu, Olu Victor, Ahmad Ahmad

Item NO.	Minutes	Action
	Progress items identified on previous meeting	
1.1.	First level of DFD diagram has been drawn	Olu Victor
	Documentation on the user manual and Software Preliminary interface.	Justin Chukwu
1.2.	Items discussed	
	Update on weekly activity report	Justin Chukwu Olu Victor Sadiq Safana Ahmad Ahmad
	Compilation of all Weekly Activity report	Olu Victor
	Modification of Preliminary Software Interface.	Justin Chukwu
1.3.	Actions for next minutes	
	Finalization of documentation on Technical design Manual	Justin Chukwu Ahmad Ahmad Olu Victor Sadiq Safana



	Finalization on UML Diagrams	Olu Victor Sadiq Safana
--	------------------------------	----------------------------

Meeting duration: 5 hours 15 minutes

Date of next meeting: 13th July, 2009.


Signed:

Project minutes secretary:

Project Supervisor:

Safana Ibrahim Sadiq

Mr. Iwan Purnomo Tjhin



CSCI321 – SOFTWARE PROJECT

Minutes of meeting

Group: BCSDS – 07

Project: Automated WEP Decryptor.


Date: 13th July, 2009

Attendees: Safana Ibrahim Sadiq, Justin Chukwu, Olu Victor, Ahmad Ahmad

Item NO.	Minutes	Action
	Progress items identified on previous meeting	
1.1.	DFD diagrams Level 0 and 1 have been drawn.	Olu Victor
	Draft DFD (Level 2)	Sadiq Safana
	Documentation on the user manual in progress.	Justin Chukwu
1.2.	Items discussed	
	Began compilation of System analysis and Design documents.	Justin Chukwu Olu Victor
	Modified UML diagrams.	Olu Victor Sadiq Safana
	Modification of Preliminary Software Interface.	Justin Chukwu
1.3.	Actions for next minutes	
	Finalization of system analysis and design Documentation.	Justin Chukwu
	Review of User manual	Ahmad Ahmad

Meeting duration: 6.00pm - 2:00am

Date of next meeting: 19th July, 2009




Signed:

Project minutes secretary:

Project Supervisor:

Safana Ibrahim Sadiq

Mr. Iwan Purnomo Tjhin



CSCI321 – SOFTWARE PROJECT

Minutes of meeting


Group: BCSDS – 07

Project: Automated WEP Decryptor.

Date: 19th July, 2009

Attendees: Safana Ibrahim Sadiq, Justin Chukwu, Olu Victor, Ahmad Ahmad

Item NO.	Minutes	Action
1.1.	Progress identified from previous meeting	
	System analysis is completed.	Justin Chukwu
	System design is 95% Done.	Olu Victor
	User manual has also been completed.	Sadiq Safana
1.2.	Items discussed	
	Gantt chart was Modified.	Justin Chukwu
	Proof reading of the entire project plan	Olu Victor
	Auditing of System Design and Analysis.	Ahmad Ahmad
	Review of UML diagrams.	Sadiq Safana
1.3.	Actions for next week	
	Finalization of system analysis document	Olu Victor
	Finalization of design documents	Justin Chukwu
	Review of User Manual	Sadiq Safana
	Intense Research on Cracking, Sniffing functions	Olu Victor Justin Chukwu



		Sadiq Safana Ahmad Ahmad
--	--	-----------------------------

Meeting duration: 4.00pm - 9:00pm

Next meeting: 20th July, 2009.


Signed:

Project minutes secretary:

Project Supervisor:

 Safana Ibrahim Sadiq

 Mr. Iwan Purnomo Tjhin



CSCI321 – SOFTWARE PROJECT

Minutes of meeting


Group: BCSDS – 07

Project: Automated WEP Decryptor.

Date: 20th July, 2009

Attendees: Safana Ibrahim Sadiq, Justin Chukwu, Olu Victor, Ahmad Ahmad

Item NO.	Minutes	Action
	Progress identified from previous meeting	
1.1.	System analysis has been finalized	Olu Victor
	Design documentation has been modified	Justin Chukwu
	Background function on Sniffing, cracking and Connection has been identified.	Olu Victor Justin Chukwu Sadiq Safana Ahmad Ahmad
	User Manual has been reviewed	Sadiq Safana
1.2.	Items discussed	
	Modification of Analysis Executive Summary has been completed.	Justin Chukwu
	Introduction and Conclusion of System analysis was modified.	Olu Victor
	DFD diagram (level 2) was Modified	Sadiq Safana
	DFD diagram (level 0 and 1) was Modified	Olu Victor
	RUP diagram was drawn	Ahmad Ahmad



	New format of Minutes of Meetings were constructed.	Justin Chukwu
	Preliminary User manual was Modified	Justin Chukwu
1.3.	Actions for next week	
	Final auditing of documents to ensure correct grammar and spelling.	Olu Victor Sadiq Safana Ahmad Ahmad
	Referencing and Bibliography	Justin Chukwu
	Compilation of System Analysis, System Design, Minutes of meetings, Weekly Report, User Manual.	Justin Chukwu

Meeting duration: 6.00pm - 2:07am.

Date of next meeting: 21st July, 2009.


Signed:

Project minutes secretary:

Project Supervisor:

Safana Ibrahim Sadiq

Mr. Iwan Purnomo Tjhin



CSCI321 – SOFTWARE PROJECT

Minutes of meeting


Group: BCSDS – 07

Project: Automated WEP Decryptor.

Date: 21st July, 2009

Attendees: Safana Ibrahim Sadiq, Justin Chukwu, Olu Victor, Ahmad Ahmad

Item NO.	Minutes	Action
	Progress identified from previous meeting	
1.1.	List of References and Bibliography is finalized and documented.	Justin Chukwu
	Individual auditing was done prior to final auditing.	Olu Victor Justin Chukwu Sadiq Safana Ahmad Ahmad
	Re-compilation of System Analysis, System Design, Minutes of meetings, Weekly Report, User Manual is completed.	Justin Chukwu
1.2.	Items discussed	
	Intense review of Project plan, system analysis documents, system design documents and user manual.	Sadiq Safana Justin chukwu Ahmad Ahmad Olu Victor
	Compilation and modification of Project Diary.	Justin Chukwu
1.3.	Actions for next week	



	Modification of UML diagrams (DFD level 1)	Olu Victor
	Modification of UML diagrams (DFD level 2)	Sadiq Safana
	Modification of project Website (product page).	Justin Chukwu
	Auditing of the Project Diary.	Ahmad Ahmad

Meeting duration: 6hours:43mins.

Date of next meeting: 22nd July, 2009.


Signed:

project minutes secretary:

Project Supervisor:

Safana Ibrahim Sadiq

Mr. Iwan Purnomo Tjhin



CSCI321 – SOFTWARE PROJECT

Minutes of meeting


Group: BCSDS – 07

Project: Automated WEP Decryptor.

Date: 22nd July, 2009

Attendees: Safana Ibrahim Sadiq, Justin Chukwu, Olu Victor, Ahmad Ahmad

Item NO.	Minutes	Action
	Progress identified from previous meeting	
1.1.	Project Diary has been properly audited.	Ahmad Ahmad
	Website product page has been completed but yet to be uploaded.	Justin Chukwu
1.2.	Items discussed	
	DFD Level 1 was modified.	Olu Victor
	DFD level 2 was modified.	Sadiq Safana
	Website FAQ was documented.	Ahmad Ahmad
	Restructure Minutes 7-9, 16-17 to new format.	Justin Chukwu
	Updated Website product page	Justin Chukwu
	Proofreading of project diary	Olu Victor
	Modify project plan as suggested by supervisor	Justin Chukwu
	Modified System design	Justin Chukwu
1.3.	Actions for next week	
	Post Mortem on the Project Diary, System Analysis and design, and user manual will be done.	Olu Victor Justin Chukwu



		Sadiq Safana Ahmad Ahmad
--	--	-----------------------------

Meeting duration: 6hours: 15mins (9pm-4:15am)

Date of next meeting: 25th July, 2009.


Signed:

project minutes secretary:

Project Supervisor:

Safana Ibrahim Sadiq

Mr. Iwan Purnomo Tjhin



CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 7)

Name: SAFANA IBRAHIM SADIQ Group: BCSDS-07

Project: AUTOMATED WEP DECRYPTOR

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.								Mailed minutes of meeting to members	
Mon.			Produce Gantt chart						
Tue.			Review Gantt chart with other members						
Wed.							Met group members on implementation plan		
Thu.			produce implementation plan						
Fri			Audit implementation plan					Inform members on meeting	
Sat.			Produce minutes of meeting, Develop Quality control plan				Attend group meeting		
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 8)

Name: SAFANA IBRAHIM SADIQ Group: BCSDS-07

Project: AUTOMATED WEP DECRYPTOR

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.								Mailed minutes of meeting to members	
Mon.									
Tue.			Audit Project Plan						
Wed.									
Thu.	Read on UML diagrams		Modified methodology based on RUP						
Fri								Inform members on meeting	
Sat.			Produce minutes of meeting				Attend group meeting		
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 9)

Name: SAFANA IBRAHIM SADIQ Group: BCSDS-07

Project: AUTOMATED WEP DECRYPTOR

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.	Sketched UML diagrams (State and Use case diagrams)		Audit Project Plan					Mailed minutes of meeting to members	
Mon.	Drew State Diagram								
Tue.							Met project supervisor	Mailed Project Diary to Project Supervisor	
Wed.	Drew use case diagram								
Thu.									
Fri								Inform members on meeting	
Sat.			Produce minutes of meeting				Attend group meeting		
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 10)

Name: SAFANA IBRAHIM SADIQ Group: BCSDS-07

Project Title: AUTOMATED WEP DECRYPTOR

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.								Mailed minutes of meeting to members	
Mon.			Review Project Plan						
Tue.	Read more on processes involved in cracking								
Wed.									
Thu.	Modify State Diagram								
Fri	Drew DFD (Level 2)								
Sat.	Modify Use Case diagram						Attend group meeting		
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 11)

Name: SAFANA IBRAHIM SADIQ Group: BCSDS-07

Project Title: AUTOMATED WEP DECRYPTOR

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.								Research on scanning network	
Mon.	Modified DFD diagrams (Level 2)		Prepare minutes of meeting				Meeting with Team members		
Tue.								Research on cracking:	
Wed.								Research on Connecting to network	
Thu.								Research on Packet Sniffing.	
Fri	Reviewed all UML diagrams drawn								
Sat.			Prepare minutes of meeting				Team meeting	Send minutes to team members	

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 12)

Name: SAFANA IBRAHIM SADIQ Group: BCSDS -07

Project Title: AUTOMATED WEP DECRYPTOR

Task Day	Analysis	Design	Documentation	Coding	Date preparation	Presentation materials	Meetings	Other	Total
Sun.								Mailed minutes of meeting to Team members	
Mon.	Modified DFD Level 2		Document minutes of meeting				Attend team meeting		
Tue.	Modified DFD level 2 (packet sniffing)		Document minutes of meeting				Attend Team meeting	Audit Project plan, Technical design Manual and User Manual	
Wed.			Document minutes of meeting				Attend Team meeting		
Thu.	Drew DFD (Level 3)							Audit Introduction and conclusion on minutes of meeting	
Fri									
Sat.									
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 7)

Name: Justin Chigozie Chukwu Group: BCSDS-07

Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.									
Mon.			Review project plan					Update Website	
Tue.			Review documentation						
Wed.									
Thu.			Modify Project plan						
Fri							Meet supervisor	Notify members of supervisor's suggestions.	
Sat.		Sketched Software Interface	Amend project plan				Attend Group meeting	Trouble shoot hosting problem	
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 8)

Name: Justin Chigozie Chukwu Group: BCSDS-07

Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.			Modify project plan					Change host provider	
Mon.			Modify Implementation plan.				Meet supervisor and attend group meeting	Notify members of supervisor's suggestions.	
Tue.								Modify web design	
Wed.		Sketch New Story Board		Link Software Interface forms					
Thu.				Link Software Interface forms				Research on executive summary	
Fri								Update Website	
Sat.			Restructure project plan and modify Gantt chat				Attend Group meeting	Group meeting	
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 9)

Name: Justin Chigozie Chukwu Group: BCSDS-07

Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.			Draft executive summary and Conclude project plan Compilation						
Mon.			Prepare Executive summary/review Introduction					Research on analysis plan	
Tue.			Modify executive summary and scope				Meet supervisor		
Wed.			Compile and Referenced Project plan					Modify Website	
Thu.								Build New Website	
Fri		Modify interface Story Board						Research on Network adapter compatibility	
Sat.							Attend team meeting	Research on how network capture driver works	
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 10)

Name: Justin Chigozie Chukwu Group: BCSDS-07

Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.								Update Website	
Mon.		Prepare Architectural View						Research on analysis plan	
Tue.	Review State, DFD, Activity Diagrams								
Wed.			Modify Project plan						
Thu.	Review System Analysis and Design							Research on packet file format	
Fri		Modify Story Board					Meet supervisor		
Sat.	Compile System Analysis and Modify Story Board						Attend team meeting	Draft User Manual	
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 11)

Name: _____ Justin Chigozie Chukwu _____ Group: _____ BCSDS-07 _____

Project Title: _____ AUTOMATED WEP DECRYPTOR _____

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.									
Mon.				Folder browser and exit function			Attend Team Meeting		
Tue.	Prepare Executive Summary and Drafted Table of Content	Modify System Design	Begin User Manual Compilation					Prepare Project Cover Page and did Some Referencing	
Wed.									
Thu.								Modify User Manual and System Design	
Fri								Draft New Minutes of Meetings format.	
Sat.			Modify Gantt chart				Attend team meeting		

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 12)

Name: Justin Chigozie Chukwu Group: BCSDS-07

Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.									
Mon.	Modified Executive summary.						Attend team meeting	Initial compilation of Weekly activity report. Modified User manual. Research on cracking, sniffing and connect functions.	
Tue.	Compilation of document.						Attend team meeting	Minutes of meetings to new format (1-6, 10- 15) .Design Website product page. Initial compilation of project diary. Review project plan.	
Wed.	Modify Appendix. Integrated	More explanation on	Modify project plan, Finalize reference of all project				Attend team meeting	Change Minutes of meetings to new format.	

	drawn diagrams to document.	Sniffing, cracking and connection.	documents.					Modify System design and project plan, table of content.	
Thu.	Integrate modified diagrams to document. Reviewed modified diagrams.							Final Compilation of minutes of meetings, weekly report and System design. Update Website. Convert all documents to PDF. Modify System Design.	
Fri									
Sat.									
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 7)

Name: Ahmad Ahmad Group: BCDS 07

Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.									
Mon.									
Tue.								Learning c# language	
Wed.									
Thu.								Research on cracking algorithm	
Fri								Attended project class and Familiarizing with design tool	
Sat.							Team meeting		
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 8)

Name: Ahmad Ahmad Group: BCDS 07

Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.									
Mon.									
Tue.								Learning c# language	
Wed.									
Thu.									
Fri								Attended project class	
Sat.							Attend Team meeting		
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 9)

Name: _____ Ahmad Ahmad _____ Group: _____ BCDS 07 _____

Project Title: _____ Automated WEP Decryptor _____

Task Day	Analysis	Design	Documentation	coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.			Fill weekly activities report						
Mon.		Review storyboard							
Tue.									
Wed.								Attended project class	
Thu.									
Fri	Drafted Introduction and scope								
Sat.							Attend Team meeting		

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 10)

Name: _____ Ahmad Ahmad _____ Group: _____ BCDS 07 _____

Project Title: _____ Automated WEP Decryptor _____

Task Day	Analysis	Design	Documentation	coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.					Fill weekly activities			Learning c#	
Mon.									
Tue.			Draft conclusion for System Analysis					Send introduction and scope to members for verification	
Wed.								Attended project class	
Thu.									
Fri									
Sat.							Attend team meeting		
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 11)

Name: _____ Ahmad Ah mad _____ Group: _____ BCDS 07 _____

Project Title: _____ Automated WEP Decryptor _____

Task	Analysis	Design	Documentation	coding	Data preparation	Presentation materials	Meetings	Other	Total
Day									
Sun.								Fill in weekly activities form	
Mon.	Review UML diagram								
Tue.								Point out Modification to the team	
Wed.								Attended project class	
Thu.									
Fri									
Sat.	Proof reading the analysis						Team meeting		

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 12)

Name: _____ Ahmad Ahmad _____ Group: _____ BCDS 07 _____

Project Title: _____ AUTOMATED WEP DECRYPTOR _____

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.									
Mon.							Attend team meeting	Drafted RUP diagram and reviewed System Analysis	
Tue.			Drew RUP Diagram					Proof reading the all deliverables	
Wed.							Attend team meeting	Attended project class	
Thu.								Explained Help function	
Fri									
Sat.									
total									

CONCLUSION

This report discussed minute of meetings and weekly activity summary report of each team member. The report shows that it is important to keep track of events during any software development process and keep record of activities involved, decisions taken, efforts and contributions of each member. Within the duration of this report, the Elaboration phase (System Analysis, System Design and User Manual) was completed.

