

**CSCI321 – SOFTWARE PROJECT**

## Weekly Activity Summary (Week 4)

Name: OLU VICTOR (A3536237A) Group: BCSDS-07Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Date preparation	Presentation materials	Meetings	Other	Total
Sun.			Did final compilation of Weekly Activity Report and Minute of Meetings						
Mon.								Researched on Cracking Process	
Tue.									
Wed.	Reviewed System Analysis document so as to make any necessary modification						Attend Group Meeting		
Thu.								Researched on Cracking Process	
Fri		Reviewed System Design document	Reviewed Project Plan document				Attend Group Meeting	Reviewed User Manual	
Sat.									
Total									

**CSCI321 – SOFTWARE PROJECT**

## Weekly Activity Summary (Week 4)

Name: Chukwu Chigozie Justin Group: BCSDS-07Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Data preparation	Presentation materials	Meetings	Other	Total
Sun.								Updated project website	
Mon.									
Tue.				Specify Path for dump file					
Wed.				Specify Path for dump file			Attend Group Meeting		
Thu.									
Fri							Attend Group Meeting	Researched on limiting sniffing to an access point and setting network card to promiscuous mode.	
Sat.								Researched on limiting sniffing to an access point and setting network card to promiscuous mode. Compile personal weekly activity report	
Total									

**CSCI321 – SOFTWARE PROJECT**

## Weekly Activity Summary (Week 4)

Name: SAFANA IBRAHIM SADIQ (A2537258) Group: BCSDS-07Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Date preparation	Presentation materials	Meetings	Other	Total
Sun.									
Mon.									
Tue.									
Wed.			Prepare minutes of meeting				Attend Group Meeting	Send minutes to team members	
Thu.									
Fri	Reviewed the UML diagrams that required modification based on the new design		Prepare minutes of meeting				Attend Group Meeting	Send minutes to team members	
Sat.			Reviewed previous phase's documents						
Total									

**CSCI321 – SOFTWARE PROJECT**

## Weekly Activity Summary (Week 4)

Name: Ahmad Ahmad AA Group: BCSDS-07Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Date preparation	Presentation materials	Meetings	Other	Total
Sun.									
Mon.								Researched on the cracking process	
Tue.									
Wed.			Reviewed first phase of project documents				Attend group meeting		
Thu.								Researched on the cracking process	
Fri									
Sat.								Researched on the cracking process	
Total									