

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 8)

Name: OLU VICTOR (A3536237A) Group: BCSDS-07Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Date preparation	Presentation materials	Meetings	Other	Total
Sun.				Working on WEP Cracking Process				Researched on how to convert program files to .exe file	
Mon.				Working on WEP Cracking Process					
Tue.				Working on WEP Cracking Process				Researched on how to convert program files to .exe files	
Wed.				Working on WEP Cracking Process			Attend Group Meeting		
Thu.				Working on WEP Cracking Process				Researched on Network Sniffers	
Fri				Working on WEP Cracking Process			Attend Group Meeting	Researched on Network Sniffers	
Sat.			Compiled entire Weekly Report and Minute of meetings	Working on WEP Cracking Process					
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 8)

Name: Chukwu Chigozie Justin Group: BCSDS-07Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Date preparation	Presentation materials	Meetings	Other	Total
Sun.				Conclude on file decryption algorithm					
Mon.				Conclude key generation.				Test first bit guessing algorithm	
Tue.				Integrate bit guessing algorithm with cracking algorithm(Korek)					
Wed.				Fix errors(errors discovered after integration of guessing and cracking algorithm)			Attend group meeting	Research on integration of c program into .net language.	
Thu.				Fix errors(errors discovered after integration of guessing and cracking algorithm)				Research on integration of c program into .net language.	
Fri				Fix errors(errors discovered after integration of guessing and cracking algorithm)			Attend group meeting		
Sat.				Fix errors(errors discovered after integration of guessing and cracking algorithm)				Test software for minor functionality errors.	
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 8)

Name: SAFANA IBRAHIM SADIQ (A2537258) Group: BCSDS-07Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Date preparation	Presentation materials	Meetings	Other	Total
Sun.									
Mon.				Commented on codes written for cracking algorithm				Review the codes and check for possible errors.	
Tue.									
Wed.			Prepare minutes of meeting	Review the codes written and made corrections on other comments			Attend group meeting	Send minutes to team members	
Thu.				Review code on reading the IVs					
Fri			Prepare minutes of meeting				Attend group meeting	Send minutes to team members	
Sat.				Reviewed code that had errors that lead to crashes.				Research on how to solve the crash problem	
Total									

CSCI321 – SOFTWARE PROJECT

Weekly Activity Summary (Week 8)

Name: Ahmad Ahmad AA Group: BCSDS-07Project Title: Automated WEP Decryptor

Task Day	Analysis	Design	Documentation	Coding	Date preparation	Presentation materials	Meetings	Other	Total
Sun.				Coding for cracking algorithm					
Mon.								Researched on cracking algorithm	
Tue.				Coding for cracking algorithm					
Wed.							Attend group meeting	Researched on cracking algorithm	
Thu.				Coding for cracking algorithm					
Fri							Attend group meeting	Researched on cracking algorithm	
Sat.				Coding for cracking algorithm					
Total									