

CSCI321 – SOFTWARE PROJECT

Minute of meetings

Group: BCSDS – 07

Project: Automated WEP Decryptor.

Date: 29th November, 2009

Attendees: Safana Ibrahim Sadiq, Justin Chukwu, Olu Victor, Ahmad Ahmad

Item NO.	Minutes	Action
	Progress identified from previous meeting	
1.1.	Successfully captured available wireless networks	Justin Chukwu
	Suggested the need to include other information beside the SSID	Olu Victor
1.2.	Items discussed	
	<p style="text-align: center;">Problems Encountered:</p> Could only capture one network Redundancy in scanning available networks	Justin Chukwu Olu Victor Sadiq Safana Ahmad Ahmad
	<p style="text-align: center;">Possible Solutions to problems encountered.</p> By using timer function Use of for loop or while loop for control For Redundancy Using while and for loop	Olu Victor Justin Chukwu Sadiq Safana
	Coding for process bar	Ahmad Ahmad
	Actions for next week:	Olu Victor

	Implement proposed solutions	Justin Chukwu Sadiq Safana Ahmad Ahmad
--	-------------------------------------	--

Meeting duration: 2 hours, 11 minutes.

Date of next meeting: 4th December, 2009.

Signed:

Project Minutes Secretary:

Project Supervisor:

Safana Ibrahim Sadiq

Mr. Iwan Purnomo Tjhin