

CSCI321 – SOFTWARE PROJECT

Minute of meetings

Group: BCSDS – 07

Project: Automated WEP Decryptor.

Date: 8th February, 2010

Attendees: Safana Ibrahim Sadiq, Justin Chukwu, Olu Victor,

Absentees: Ahmad Ahmad

Item NO.	Minutes	Action
1.1.	Progress identified from previous meeting	
	Members identified progress report	Olu Victor Justin Chukwu Sadiq Safana Ahmad Ahmad
	New PCI Card has to be purchased to enable the Promiscuous mode	Justin Chukwu Olu Victor
	Identified UML diagrams that needs to be modified based on the new Software Design.	Sadiq Safana Olu Victor
	Cracking Process still pending	Olu Victor Justin Chukwu Sadiq Safana Ahmad Ahmad
1.2.	Items discussed	
	Review Project Document and review parts that needs to be modified	Olu Victor
	UML Diagrams were Drawn based on new software design.	Olu Victor Sadiq Safana
	Discussed Key Scheduling Algorithm and Pseudo Random Generator Algorithm.	Justin Chukwu Sadiq Safana Ahmad Ahmad Olu Victor

	Actions for next week:	
1.3.	Individual progress report	Justin Chukwu Sadiq Safana Ahmad Ahmad Olu Victor
1.4.	Discussed Key Scheduling Algorithm and Pseudo Random Generator Algorithm.	Justin Chukwu Sadiq Safana Ahmad Ahmad Olu Victor
1.5.	Review and Audit Project Diary	Olu Victor Sadiq Safana Ahmad Ahmad Justin Chukwu

Duration of meeting: 1hr 53Mins

Date of next meeting: 12th February, 2010.

Signed:

Project Minutes Secretary:

Project Supervisor:

Safana Ibrahim Sadiq

Mr. Iwan Purnomo Tjhin