

## CSCI321 – SOFTWARE PROJECT

Minute of meetings

Group: BCSDS – 07

Project: Automated WEP Decryptor.

Date: 15<sup>th</sup> February, 2010

Attendees: Safana Ibrahim Sadiq, Justin Chukwu, Olu Victor, Ahmad Ahmad

Item NO.	Minutes	Action
	<b>Progress items identified on previous meeting</b>	
1.1.	Continue coding of cracking algorithm	Justin Chukwu
1.2.	<b>Problem Encountered</b>	
	Cracking algorithm cannot read the whole packets captured	Justin Chukwu Olu Victor
	Test cases(detected errors in software functionality)	Justin Chukwu
1.3.	<b>Items discussed</b>	
	Continued coding Cracking algorithm and how to solve the problem encountered.  Discussed compilation of project diary and finalized on documents that will be submitted to Project Supervisor  Tested Network card that was set to promiscuous mode.	Olu Victor  Justin Chukwu  Sadiq Safana  Ahmad Ahmad
1.4.	<b>Actions for next minutes</b>	
	Continue coding cracking algorithm and find solution to the initial problem	Justin Chukwu Olu Victor
	Continue with Test case	Justin Chukwu
	Continue with System Analysis	Olu Victor and Sadiq Safana

	Continue with system design	Ahmad Ahmad

Duration of meeting: 2hr 34Mins

Date of next meeting: 21<sup>th</sup> February, 2010.

Signed:

Project Minutes Secretary:

Project Supervisor:

\_\_\_\_\_  
Safana Ibrahim Sadiq

\_\_\_\_\_  
Mr. Iwan Purnomo Tjhin